



**STUDIO DI PROGETTAZIONE
Dott. Ing. Paolo GORIANI**

Via Palermo 1 09125 CAGLIARI
Tel.1: +39 070 302352 Fax: +39 070 8640282
P. IVA: 02608920928 C.F.: GRNPLA71E168354G
goriani@tiscali.it

CONSULENZA SPECIALISTICA

PROGETTO

DEFINITIVO - ESECUTIVO

OGGETTO

CRONOPROGRAMMA

COMUNE DI VILLASPECIOSA
PROVINCIA DI CAGLIARI

TITOLO
**LAVORI DI URBANIZZAZIONE PRIMARIA E SECONDARIA
"AREE EX PEEP" E ADIACENTI**

PROGETTISTA
Dott. Ing. Paolo GORIANI

RELAZIONE

G

DATA
Sett. 2016

Scala:

Tipo
RELAZIONE

COMMITTENTE
COMUNE DI VILLASPECIOSA


RESP. DEL PROCEDIMENTO
P. I. Giuseppe ARCA

ID		Task Name	Duration	Start	24 Oct '16										31 Oct '16							
					T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1		APERTURA CANTIERE	7 days	Thu 20/10/16																		
2		OPERE	33 days	Mon 31/10/16																		
3		REALIZZAZIONE STRADE	10 days	Mon 31/10/16																		
4		COMPLETAMENTO MARCIAPIEDI E CUNETTE	10 days	Mon 14/11/16																		
5		REALIZZAZIONE AREE VERDI	6 days	Mon 05/12/16																		
6		COMPLETAMENTO AREA SPORTIVA	12 days	Tue 29/11/16																		
7		CHIUSURA CANTIERE	1 day	Thu 15/12/16																		

Project: cronoprogramma

Date: Thu 22/09/16

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress




Project Summary




Deadline





Project: cronoprogramma
Date: Thu 22/09/16

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

